

# The Adolescent Girls' Education in Crisis Initiative



AGENCI is a five-year project to empower adolescent girls and female youth pursuing an education in crisis-affected areas of South Sudan, Syria, and Uganda. It is a joint initiative of AKFC and World University Service of Canada (WUSC), with financial support from the Government of Canada as part of the G7 Charlevoix declaration on quality education for girls, adolescent girls, and women in developing countries.



In partnership with

Canada



## Outcomes<sup>1</sup>

Indicator	Country	Disaggregation	Baseline	Year 5 Results <sup>2</sup>	N (sample size)
% of adolescent girls and female youth who make decisions about their health, education, assets and finance, and personal domains	Uganda	Total <sup>3</sup>	30%	50%	405
	South Sudan	Total	32%	64%	446
	Syria	Total		64%	390
			49%		
# of formerly out of school learners newly enrolled in formal/non-formal learning opportunities	Uganda	Total	N/A	10,194	N/A
	South Sudan	Total	N/A	2,424	N/A
	Syria	Total	N/A	2,152	N/A
			N/A		
% of targeted learning environments meeting the minimum quality and secure learning environment standards (gender responsive, inclusive, environmentally sound)	Uganda	Upper-Primary, Secondary Schools	52%	63%	19
	South Sudan	Upper-Primary, Secondary Schools	0%	9%	11
	Syria	Non-Formal Education Centres	N/A <sup>4</sup>	83%	6



% of targeted formal and non-formal teachers who demonstrate increased knowledge and skills in pedagogical practices	Uganda	<b>Total</b>	<b>83%</b>	<b>100%</b>	<b>30</b>
		Female	84%	100%	14
		Male	81%	100%	16
	South Sudan	<b>Total</b>	<b>45%</b>	<b>100%</b>	<b>11</b>
		Female	100%	100%	1
		Male	40%	100%	10
	Syria	<b>Total</b>	<b>N/A</b>	<b>100%</b>	<b>79</b>
		Female	N/A	100%	59
		Male	N/A	100%	20

## Reach

Reporting Period	Country	Gender	Primary Stakeholders <sup>5</sup>	Intermediaries <sup>6</sup>	Total Reach
Year 5 (April 2024 – September 2024)	Uganda	Women, girls	6,954	8,607	15,561
		Men, boys	-	6,740	6,740
		<b>Total</b>	<b>6,954</b>	<b>15,347</b>	<b>22,301</b>
	South Sudan <sup>7</sup>	Women, girls	104	-	104
		Men, boys	-	-	-
		<b>Total</b>	<b>104</b>	<b>-</b>	<b>104</b>
	Syria	Women, girls	6,664	1,246	7,910
		Men, boys	-	420	420
		<b>Total</b>	<b>6,664</b>	<b>1,666</b>	<b>8,330</b>
	<b>Total (Y5)</b>	<b>Women, girls</b>	<b>13,722</b>	<b>9,853</b>	<b>23,575</b>
		<b>Men, boys</b>	<b>-</b>	<b>7,160</b>	<b>7,160</b>
		<b>Total</b>	<b>13,722</b>	<b>17,013</b>	<b>30,735</b>
Cumulative Reach (to September 2025)	Uganda	Women, girls	40,227	79,179	119,406
		Men, boys	-	77,154	77,154
		<b>Total</b>	<b>40,227</b>	<b>156,333</b>	<b>196,560</b>
	South Sudan	Women, girls	26,529	29,688	56,217
		Men, boys	-	16,382	16,382
		<b>Total</b>	<b>26,529</b>	<b>46,070</b>	<b>72,599</b>
	Syria	Women, girls	53,606	11,261	64,867
		Men, boys	-	5,562	5,562
		<b>Total</b>	<b>53,606</b>	<b>16,823</b>	<b>70,429</b>
	<b>Cumulative Total (to date)</b>	<b>Women, girls</b>	<b>120,362</b>	<b>120,128</b>	<b>240,490</b>
		<b>Men, boys</b>	<b>-</b>	<b>99,098</b>	<b>99,098</b>
		<b>Total</b>	<b>120,362</b>	<b>219,226</b>	<b>339,588</b>

<sup>1</sup> The list of outcome indicators is not exhaustive. Standard indicators and/or those with data available have been shared. The full logic model with the ultimate, intermediate and immediate outcome level results is available upon request.

<sup>2</sup> The Year 5 reporting period for this project covers April 2024 to September 2024, after which implementation of project activities concluded.

<sup>3</sup> Disaggregation by the following population groups is available upon request: Refugee/IDP, Host Community.

<sup>4</sup> Due to contextual constraints for data collection in Syria during the Covid-19 pandemic, baseline data is unavailable for certain indicators.

<sup>5</sup> The individuals intended to experience an improvement in well-being as the ultimate outcome of the program. For instance, this might include students in an education program, or women and girls in a women's empowerment program.

<sup>6</sup> Individuals who are not the primary stakeholders of the project, but that will experience a change in capacity and behaviour, practices, or performance that will enable them to contribute to the program's efforts to improve well-being of primary stakeholders. For example, this might include teachers or education officials in an education program, or traditional community leaders in a women's empowerment program.

<sup>7</sup> Activity implementation in South Sudan was almost entirely completed prior to the period covered by this document. Therefore, reach achieved in South Sudan in this period is minimal.



## Outputs<sup>8</sup>

Indicator	Country	Disaggregation	Project Targets	Year 5 Results	Cumulative Results
# of schools and non-formal education centres supported by the project	Uganda	Upper-Primary, Secondary Schools	N/A	-	105
	South Sudan	Upper-Primary, Secondary Schools	N/A	-	40
	Syria	Non-Formal Education Centres	N/A	-	6
	<b>Total</b>	<b>Total</b>	<b>N/A</b>	<b>-</b>	<b>151</b>
# of teachers trained/supported in target schools and non-formal education centres	Uganda	Female	540	70	1,069
		Male	720	80	992
		<b>Total</b>	<b>1,260</b>	<b>150</b>	<b>2,061</b>
	South Sudan	Female	200	-	80
		Male	240	-	494
		<b>Total</b>	<b>440</b>	<b>-</b>	<b>574</b>
	Syria	Female	172	-	97
		Male	58	-	42
		<b>Total</b>	<b>230</b>	<b>-</b>	<b>139</b>
	<b>Total</b>	<b>Female</b>	<b>912</b>	<b>70</b>	<b>1,246</b>
		<b>Male</b>	<b>1,018</b>	<b>80</b>	<b>1,528</b>
		<b>Total</b>	<b>1,930</b>	<b>150</b>	<b>2,774</b>

<sup>8</sup> Only two selected output indicators are presented here, to demonstrate the level of school and teacher reach in each of the project geographies.